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ESTIMATE RUN 10/21/2014

ESTIMATE SUMMARY 09:58:53

CONTID: C18465         ESTIMATE NO: 0015 PROG 2005

PCN: 18465-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH93 SHOULDER WIDENING-SH 170 PERCENT TIME:

PROJECT NO: FSA0931-031                   

SH93 SHOULDER WIDENING-SH 170

NAME OF ROAD: 093A

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

HAMON CONTRACTORS, INC. PAY PERIOD ENDING 09/25/2014 DATE TIME STARTED 06/20/2013

5670 FRANKLIN STREET DATE LET 05/16/2013 DATE WORK BEGAN

 DATE AWARDED 05/31/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/14/2013 DATE ACCEPTED

DENVER CO 80216                  DATE NOTICE TO PROCEED 06/20/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,055,481.93 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 4,637,500.00 NON-PARTICIPATING 458,780.20

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.24

WORK DAYS

WORK DAYS

54.89%

4,084,494.98

458,780.20

458,780.20

458,780.20

$

$

$

$

62,000.00

4,908,986.95

4,970,986.95

262.30

4,971,249.25

-69,562.50

0.00

4,901,686.75

0.00

AMOUNT DUE 4,901,686.75 458,780.20

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 458,780.20

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

260.0 TIME ALLOW: 273

ORIG TIME ALLOW: 200
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PCN: 18465-BID    ESTIMATE RUN 10/21/2014

PROJECT: FSA0931-031                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:58:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

100,000.001.000

0.00

1.000

L S 

100,000.00000

0010 Removal of Pipe 168.000

0.000

202-00035  
 

1,344.00168.000

0.00

168.000

LF  

8.00000

0015 *Removal of Delineator 45.000

0.000

202-00090  
 

45.0045.000

0.00

98.000

EACH

1.00000

0020 *Removal of Asphalt Mat 5,412.000

0.000

202-00220  
 

27,060.005,412.000

0.00

7,731.000

SY  

5.00000

0025 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

0.000

SY  

1.40000

0026 Rem Asphalt Mat (Planing) CO 019, Roadway Profi le 
Revision

0.000

15,861.220

202-00240  
 

38,701.3815,861.220

38,701.38

21,756.000

SY  

2.44000

0030 *Removal of Pavement Marking 3,570.000

160.300

202-00250  
 

5,595.453,730.300

240.45

12,940.000

SF  

1.50000

0035 *Removal of Ground Sign 4.000

0.000

202-00810  
 

200.004.000

0.00

21.000

EACH

50.00000

0040 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

1.000

EACH

100.00000

0045 *Removal of Fence 6,231.000

0.000

202-01000  
 

4,050.156,231.000

0.00

6,231.000

LF  

0.65000

0050 *Removal of Guardrail Type 3 1,596.000

0.000

202-01130  
 

5,665.801,596.000

0.00

1,885.000

LF  

3.55000
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PCN: 18465-BID    ESTIMATE RUN 10/21/2014

PROJECT: FSA0931-031                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:58:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 Plug Culvert 3.000

0.000

202-04001  
 

2,400.003.000

0.00

6.000

EACH

800.00000

0060 Embankment Material (Complete In Place) 46,072.000

3,155.400

203-00060  
 

516,887.7049,227.400

33,131.70

50,000.000

CY  

10.50000

0065 Embankment Material (Complete In Place) (Specia l) 15,442.000

2,693.390

203-00062  
 

725,415.6018,135.390

107,735.60

18,135.390

CY  

40.00000

0070 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

150.000

CY  

40.00000

0075 Proof Rolling 38.500

9.000

203-01100  
 

4,750.0047.500

900.00

60.000

HOUR

100.00000

0080 Blading 25.500

0.000

203-01500  
 

2,805.0025.500

0.00

60.000

HOUR

110.00000

0085 Potholing 60.500

0.000

203-01597  
 

9,075.0060.500

0.00

65.000

HOUR

150.00000

0090 Structure Backfill (Flow-Fill) 183.000

0.000

206-00065  
 

14,640.00183.000

0.00

190.000

CY  

80.00000

0095 Topsoil 5,387.000

1,561.000

207-00205  
 

67,395.606,948.000

15,141.70

8,067.000

CY  

9.70000

0100 Wetland Topsoil 3.000

0.000

207-00305  
 

300.003.000

0.00

6.000

CY  

100.00000

0105 Erosion Log (12 Inch) 10,472.000

360.000

208-00002  
 

35,204.0010,832.000

1,170.00

14,453.000

LF  

3.25000
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PCN: 18465-BID    ESTIMATE RUN 10/21/2014

PROJECT: FSA0931-031                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:58:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Erosion Log (18 Inch) 220.000

0.000

208-00003  
 

1,430.00220.000

0.00

220.000

LF  

6.50000

0115 Silt Fence 134.000

0.000

208-00020  
 

301.50134.000

0.00

175.000

LF  

2.25000

0120 Gravel Bag 202.000

0.000

208-00034  
 

404.00202.000

0.00

250.000

LF  

2.00000

0125 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,200.001.000

0.00

2.000

EACH

1,200.00000

0130 Vehicle Tracking Pad 10.000

0.000

208-00070  
 

19,000.0010.000

0.00

10.000

EACH

1,900.00000

0131 ABC (Spec) MCR Line 10, CMO 006/Tracking Pad St one 350.840

0.000

304-09014  
 

7,104.51350.840

0.00

400.000

TON 

20.25000

0135 Removal and Disposal of Sediment (Labor) 381.000

12.000

208-00103  
 

17,685.00393.000

540.00

500.000

HOUR

45.00000

0140 Removal and Disposal of Sediment (Equipment) 77.000

0.000

208-00105  
 

8,470.0077.000

0.00

100.000

HOUR

110.00000

0142 Rem Trash MCR Line 2, CO 005 47.500

0.000

208-00107  
 

3,619.9847.500

0.00

50.000

HOUR

76.21000

0143 Sweeping (Sediment Removal) MCR Line 6, CMO 006 270.000

41.000

208-00106  
 

32,655.00311.000

4,305.00

311.000

HOUR

105.00000

0145 Erosion Control Supervisor 251.000

25.000

208-00206  
 

13,800.00276.000

1,250.00

320.000

DAY 

50.00000
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PCN: 18465-BID    ESTIMATE RUN 10/21/2014

PROJECT: FSA0931-031                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:58:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

6.000

EACH

200.00000

0155 *Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

65.000

LF  

11.80000

0160 *Reset Gate 0.000

0.000

210-01011  
 

0.000.000

0.00

5.000

EACH

120.00000

0165 *Seeding (Native) 6.700

2.600

212-00006  
 

6,575.109.300

1,838.20

19.000

ACRE

707.00000

0170 *Soil Conditioning 6.700

2.600

212-00032  
 

4,045.509.300

1,131.00

19.000

ACRE

435.00000

0175 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

1.000

ACRE

450.00000

0176 Spray-on Mulch Blanket MCR Line 9, CMO 006 6.700

2.600

213-00012  
 

30,587.709.300

8,551.40

9.300

ACRE

3,289.00000

0180 *Mulch Tackifier 850.000

0.000

213-00061  
 

2,932.50850.000

0.00

1,785.000

LB  

3.45000

0185 *Soil Retention Blanket (Class 1) 211.000

0.000

216-00021  
 

388.24211.000

0.00

211.000

SY  

1.84000

0190 *Soil Retention Blanket (Class 2) 314.000

0.000

216-00022  
 

599.74314.000

0.00

314.000

SY  

1.91000

0195 *Soil Retention Blanket (Class 3) 0.000

0.000

216-00023  
 

0.000.000

0.00

0.000

SY  

1.91000
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PCN: 18465-BID    ESTIMATE RUN 10/21/2014

PROJECT: FSA0931-031                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:58:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 *Turf Reinforcement Mat (Class 1) 0.000

0.000

216-00301  
 

0.000.000

0.00

2,120.000

SY  

5.00000

0205 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

80.00000

0210 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

45.00000

0215 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

5.00000

0220 Aggregate Base Course (Class 6) 3,901.000

0.000

304-06007  
 

117,030.003,901.000

0.00

3,901.000

CY  

30.00000

0221 ABC (CL 6) CO 019, Roadway Profile Revision 0.000

380.400

304-06007  
 

18,403.75380.400

18,403.75

860.000

CY  

48.38000

0225 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 4,959.660

373.930

403-33841  
 

312,815.055,333.590

21,930.99

5,333.590

TON 

58.65000

0226 HMA (Gr S) (100) (PG 64-22) Add'l Full Depth As phalt, 
CO 019, Roadway Profile Revision

0.000

573.130

403-33841  
 

36,921.03573.130

36,921.03

1,419.000

TON 

64.42000

0227 HMA (Gr S) (100) (PG 64-22) Leveling Course, CO  019, 
Roadway Profile Revision

0.000

430.320

403-33841  
 

31,843.68430.320

31,843.68

1,882.000

TON 

74.00000

0230 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

5,930.000

TON 

67.67000

0231 HMA (Patching) (Asph) MCR Line 3, CO 005 283.490

20.910

403-00720  
 

54,648.93304.400

3,753.97

670.000

TON 

179.53000
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PCN: 18465-BID    ESTIMATE RUN 10/21/2014

PROJECT: FSA0931-031                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:58:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0235 Grouted Riprap 0.000

0.000

506-00030  
 

0.000.000

0.00

32.000

CY  

140.00000

0240 Riprap (9 Inch) 38.000

12.000

506-00209  
 

5,000.0050.000

1,200.00

150.000

CY  

100.00000

0245 Riprap (24 Inch) 0.000

0.000

506-00224  
 

0.000.000

0.00

74.000

CY  

80.00000

0250 18 Inch Reinforced Concrete Pipe (Complete In P lace) 60.000

0.000

603-01185  
 

3,900.0060.000

0.00

60.000

LF  

65.00000

0255 24 Inch Reinforced Concrete Pipe (Complete In P lace) 349.000

0.000

603-01245  
 

33,155.00349.000

0.00

349.000

LF  

95.00000

0255 MATERIAL ALLOWANCE 24 Inch RCP 0.000

0.000

0.000.000

0.00LF  

23.90000

0257 30 In RCP (CIP) CO 015 FR #5, Culvert Crossing STA 
42+10

132.000

0.000

603-01305  
 

28,944.96132.000

0.00

132.000

LF  

219.28000

0260 36 Inch Reinforced Concrete Pipe (Complete In P lace) 82.000

0.000

603-01365  
 

13,940.0082.000

0.00

82.000

LF  

170.00000

0260 MATERIAL ALLOWANCE 36 Inch RCP 0.000

0.000

0.000.000

0.00LF  

46.45000

0265 48 Inch Reinforced Concrete Pipe (Complete In P lace) 103.000

0.000

603-01485  
 

23,175.00103.000

0.00

103.000

LF  

225.00000

0265 MATERIAL ALLOWANCE 48 Inch RCP 0.000

0.000

0.000.000

0.00LF  

81.25000
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PCN: 18465-BID    ESTIMATE RUN 10/21/2014

PROJECT: FSA0931-031                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:58:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 18 Inch Reinforced Concrete End Section 4.000

0.000

603-05018  
 

3,200.004.000

0.00

4.000

EACH

800.00000

0275 24 Inch Reinforced Concrete End Section 6.000

0.000

603-05024  
 

5,400.006.000

0.00

6.000

EACH

900.00000

0275 MATERIAL ALLOWANCE 24 Inch RCES 0.000

0.000

0.000.000

0.00EACH

387.33000

0277 30 In RCES CO 015 FR #5, Culvert Crossing at St ation 
42+10

2.000

0.000

603-05030  
 

2,944.802.000

0.00

2.000

EACH

1,472.40000

0280 36 Inch Reinforced Concrete End Section 2.000

0.000

603-05036  
 

2,400.002.000

0.00

2.000

EACH

1,200.00000

0280 MATERIAL ALLOWANCE 36 Inch RCES 0.000

0.000

0.000.000

0.00EACH

872.00000

0285 48 Inch Reinforced Concrete End Section 2.000

0.000

603-05048  
 

2,000.002.000

0.00

2.000

EACH

1,000.00000

0290 15 Inch Corrugated Steel Pipe 0.000

83.000

603-10150  
 

4,150.0083.000

4,150.00

83.000

LF  

50.00000

0295 Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

2,400.001.000

0.00

1.000

EACH

2,400.00000

0295 MATERIAL ALLOWANCE Inlet Type C (5) 0.000

0.000

0.000.000

0.00EACH

1,046.16000

0300 Inlet Type C (10 Foot) 1.000

0.000

604-00310  
 

3,000.001.000

0.00

1.000

EACH

3,000.00000
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PCN: 18465-BID    ESTIMATE RUN

PROJECT: FSA0931-031                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0300 MATERIAL ALLOWANCE Inlet Type C (10) 0.000

0.000

0.000.000

0.00EACH

1,198.04000

0305 *Guardrail Type 3 (6-3 Post Spacing) 1,250.000

1,125.000

606-00301  
 

40,612.502,375.000

19,237.50

3,813.000

LF  

17.10000

0310 *Transition Type 3G 2.000

0.000

606-01370  
 

2,160.002.000

0.00

3.000

EACH

1,080.00000

0315 *Transition Type 3H 2.000

0.000

606-01380  
 

1,460.002.000

0.00

3.000

EACH

730.00000

0320 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

1.000

EACH

550.00000

0325 *End Anchorage Type 3K 2.000

0.000

606-01390  
 

1,930.002.000

0.00

3.000

EACH

965.00000

0330 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

3.000

EACH

1,971.00000

0335 *End Anchorage (Flared) 4.000

4.000

606-02005  
 

12,296.008.000

6,148.00

12.000

EACH

1,537.00000

0340 *End Post 13.000

8.000

607-00005  
 

3,700.2021.000

1,409.60

28.000

EACH

176.20000

0345 *Corner and Line Brace Post 31.000

4.000

607-00010  
 

7,192.5035.000

822.00

35.000

EACH

205.50000

0350 *Fence Barbed Wire with Metal Posts (Special) 7,021.000

0.000

607-01010  
 

10,882.557,021.000

0.00

7,111.000

LF  

1.55000
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PCN: 18465-BID    ESTIMATE RUN 10/21/2014

PROJECT: FSA0931-031                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:58:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 *Fence (Plastic) 202.000

0.000

607-11525  
 

818.10202.000

0.00

248.000

LF  

4.05000

0360 *Fence (Temporary) 1,401.000

0.000

607-11580  
 

3,642.601,401.000

0.00

1,401.000

LF  

2.60000

0365 *16 Foot Gate 0.000

0.000

607-60116  
 

0.000.000

0.00

2.000

EACH

355.00000

0370 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

66.000

LF  

30.00000

0375 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

98.000

EACH

8.00000

0380 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

8.000

EACH

10.00000

0385 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

18.000

EACH

12.00000

0390 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

314.000

SF  

15.00000

0395 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st & 
Slipbase 

0.000

0.000

614-01572  
 

0.000.000

0.00

304.000

LF  

30.00000

0400 *Concrete Footing (Type 1) 0.000

0.000

614-03001  
 

0.000.000

0.00

4.000

EACH

250.00000

0405 Impact Attenuator MCR 0.000

0.000

614-85001  
 

0.000.000

0.00

2.000

EACH

12,000.00000
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PCN: 18465-BID    ESTIMATE RUN 10/21/2014

PROJECT: FSA0931-031                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:58:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 Embankment Protector Type 3 0.000

1.000

615-00030  
 

650.001.000

650.00

4.000

EACH

650.00000

0415 *Detour Pavement 961.000

0.000

621-00450  
 

29,791.00961.000

0.00

1,310.000

SY  

31.00000

0420 Construction Surveying 0.980

0.000

625-00000  
 

44,098.170.980

0.00

44.980

L S 

44,998.13000

0421 Const Surveying (Hour) 215.000

44.000

625-00001  
 

25,900.00259.000

4,400.00

400.000

HOUR

100.00000

0425 *Mobilization 1.000

0.000

626-00000  
 

202,500.001.000

0.00

1.000

L S 

202,500.00000

0426 Mobilization (w/o Autopay) Alpha Milling, CO 01 9, 
Roadway Profile Revision

0.000

5.000

626-00100  
 

6,590.155.000

6,590.15

12.000

L S 

1,318.03000

0427 Mobilization (w/o Autopay) Asphalt Paving, CO 0 19, 
Roadway Profile Revision

0.000

5.000

626-00100  
 

7,413.905.000

7,413.90

12.000

L S 

1,482.78000

0430 Public Information Services 0.700

0.000

626-01000  
 

5,250.000.700

0.00

1.000

L S 

7,500.00000

0435 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

140.000

GAL 

75.00000

0440 *Pavement Marking Paint (Waterborne) 431.000

0.000

627-00011  
 

15,085.00431.000

0.00

1,379.000

GAL 

35.00000

0445 *Preformed Plastic Pavement Marking (Word-Symbo l) (Type
III) 

0.000

0.000

627-30327  
 

0.000.000

0.00

31.000

SF  

15.00000
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PCN: 18465-BID    ESTIMATE RUN 10/21/2014

PROJECT: FSA0931-031                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:58:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0446 Survey Monument (Ty 1) MCR Line 4, CMO 005 0.000

0.000

629-01001  
 

0.000.000

0.00

7.000

EACH

337.50000

0450 *Flagging 3,717.000

611.500

630-00000  
 

64,927.504,328.500

9,172.50

7,000.000

HOUR

15.00000

0455 *Traffic Control Inspection 177.000

9.000

630-00007  
 

65,100.00186.000

3,150.00

200.000

DAY 

350.00000

0460 *Traffic Control Management 225.000

21.000

630-00012  
 

98,400.00246.000

8,400.00

416.500

DAY 

400.00000

0465 *Construction Traffic Sign (Panel Size A) 21.600

0.000

630-80341  
 

4,320.0021.600

0.00

48.000

EACH

200.00000

0470 *Construction Traffic Sign (Panel Size B) 50.400

0.000

630-80342  
 

40,320.0050.400

0.00

56.000

EACH

800.00000

0475 *Construction Traffic Sign (Special) 58.500

0.000

630-80344  
 

1,579.5058.500

0.00

98.000

SF  

27.00000

0480 *Portable Message Sign Panel 1.800

0.000

630-80355  
 

16,200.001.800

0.00

2.000

EACH

9,000.00000

0485 *Advance Warning Flashing or Sequencing Arrow P anel (A 
Type) 

0.000

0.000

630-80356  
 

0.000.000

0.00

0.000

EACH

100.00000

0486 Flash Arrow Panel (C Ty) MCR Line 1 1.800

0.000

630-80358  
 

4,194.001.800

0.00

2.000

EACH

2,330.00000

0490 *Drum Channelizing Device 90.000

0.000

630-80360  
 

90.0090.000

0.00

433.000

EACH

1.00000
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PCN: 18465-BID    ESTIMATE RUN 10/21/2014

PROJECT: FSA0931-031                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:58:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0491 Port Traf Speed Monitor MCR Line 5, CMO 005 0.900

0.000

630-80367  
 

3,996.000.900

0.00

1.000

EACH

4,440.00000

0495 Concrete Barrier (Temporary) 2,034.000

0.000

630-80370  
 

40,680.002,034.000

0.00

2,543.000

LF  

20.00000

0496 Added Item (Each)/ Impact Attenuator (Temp) 2.000

0.000

900-00007  
 

24,000.002.000

0.00

3.000

EACH

12,000.00000

0500 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

680,000.000

F A 

1.00000

0505 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0510 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0515 F/A Incentive 0.000

0.000

700-70014  
 

0.000.000

0.00

0.000

F A 

1.00000

0520 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0525 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0530 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

35,000.000

F A 

1.00000

0535 F/A Erosion Control 719.560

0.000

700-70380  
 

719.56719.560

0.00

1,500.000

F A 

1.00000
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PCN: 18465-BID    ESTIMATE RUN 10/21/2014

PROJECT: FSA0931-031                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:58:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0540 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0541 Added Item (Dollar)/ Delay Costs for Time Exten sion #1 0.000

0.000

900-00006  
 

0.000.000

0.00

36,000.000

DOL 

1.00000

0542 Added Item (Dollar)/ Delay Costs for Time Exten sion #2 0.000

0.000

900-00006  
 

0.000.000

0.00

27,000.000

DOL 

1.00000

CAT 3,204,104.88400,233.507,142,415.82CURRENT AMT0200 $ $ $

CAT NO0201 TRAIL 

0550 Aggregate Base Course (Special) 0.000

0.000

304-09000  
 

0.000.000

0.00

142.000

CY  

55.00000

0555 Riprap (9 Inch) 288.000

0.000

506-00209  
 

28,800.00288.000

0.00

288.000

CY  

100.00000

0560 15 Inch Reinforced Concrete Pipe (Complete In P lace) 34.000

0.000

603-01155  
 

1,870.0034.000

0.00

34.000

LF  

55.00000

0565 15 Inch Reinforced Concrete End Section 1.000

0.000

603-05015  
 

700.001.000

0.00

1.000

EACH

700.00000

0570 Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

2,400.001.000

0.00

1.000

EACH

2,400.00000

0570 MATERIAL ALLOWANCE Inlet Type C (5) 0.000

0.000

0.000.000

0.00EACH

1,046.16000

CAT 33,770.000.0041,580.00CURRENT AMT0201 $ $ $

CAT NO0300 PEDESTRIAN UNDERPASS 

0575 Structure Excavation 1,518.000

0.000

206-00000  
 

15,180.001,518.000

0.00

1,518.000

CY  

10.00000
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PCN: 18465-BID    ESTIMATE RUN 10/21/2014

PROJECT: FSA0931-031                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:58:53

CUMULATIVE
AMOUNT

CAT NO0300 PEDESTRIAN UNDERPASS 

0580 Structure Excavation (Special) 546.000

0.000

206-00010  
 

16,380.00546.000

0.00

546.000

CY  

30.00000

0585 Structure Backfill (Class 1) 1,000.000

273.000

206-00100  
 

25,460.001,273.000

5,460.00

1,273.000

CY  

20.00000

0590 Structure Backfill (Class 2) 0.000

55.000

206-00200  
 

550.0055.000

550.00

55.000

CY  

10.00000

0595 *Shoring (Area 1) 1.000

0.000

206-01781  
 

20,000.001.000

0.00

1.000

L S 

20,000.00000

0600 *Shoring (Area 2) 1.000

0.000

206-01782  
 

17,000.001.000

0.00

1.000

L S 

17,000.00000

0605 Concrete Class D (Wall) 116.000

0.000

601-03050  
 

49,300.00116.000

0.00

116.000

CY  

425.00000

0610 Precast Concrete Unit 60.000

0.000

601-21010  
 

120,000.0060.000

0.00

60.000

CY  

2,000.00000

0610 MATERIAL ALLOWANCE Precast Concrete Units 0.000

0.000

0.000.000

0.00CY  

863.71000

0610 MATERIAL ALLOWANCE Precast Concrete Unit 0.000

0.000

0.000.000

0.00CY  

688.00000

0615 *Structural Concrete Coating 350.000

2,353.000

601-40301  
 

2,703.002,703.000

2,353.00

2,703.000

SF  

1.00000

0620 *Structural Concrete Coating (Anti-Graffiti) 350.000

2,353.000

601-40302  
 

4,054.502,703.000

3,529.50

2,703.000

SF  

1.50000
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PCN: 18465-BID    ESTIMATE RUN 10/21/2014

PROJECT: FSA0931-031                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:58:53

CUMULATIVE
AMOUNT

CAT NO0300 PEDESTRIAN UNDERPASS 

0625 *Structural Concrete Stain 182.000

528.000

601-40401  
 

639.00710.000

475.20

710.000

SF  

0.90000

0630 *Reinforcing Steel 6,419.000

0.000

602-00000  
 

4,878.446,419.000

0.00

6,419.000

LB  

0.76000

0635 *Reinforcing Steel (Epoxy Coated) 8,742.000

0.000

602-00020  
 

7,867.808,742.000

0.00

8,742.000

LB  

0.90000

CAT 284,012.7412,367.70284,012.74CURRENT AMT0300 $ $ $

CAT NO0301 WALL ONE 

0640 Structure Excavation 1,790.000

0.000

206-00000  
 

17,900.001,790.000

0.00

1,790.000

CY  

10.00000

0645 Structure Excavation (Special) 696.000

0.000

206-00010  
 

20,880.00696.000

0.00

696.000

CY  

30.00000

0650 Structure Backfill (Class 1) 2,047.000

0.000

206-00100  
 

40,940.002,047.000

0.00

2,047.000

CY  

20.00000

0655 Structure Backfill (Class 2) 283.000

0.000

206-00200  
 

2,830.00283.000

0.00

283.000

CY  

10.00000

0660 *Shoring (Area 3) 1.000

0.000

206-01783  
 

85,000.001.000

0.00

1.000

L S 

85,000.00000

0665 *Drilled Caisson (24 Inch) 1,056.000

0.000

503-00024  
 

73,920.001,056.000

0.00

1,056.000

LF  

70.00000

0665 MATERIAL ALLOWANCE Reinforcing Steel 0.000

0.000

0.000.000

0.00LF  

11.20000
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PCN: 18465-BID    ESTIMATE RUN 10/21/2014

PROJECT: FSA0931-031                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:58:53

CUMULATIVE
AMOUNT

CAT NO0301 WALL ONE 

0670 Dampproofing (Asphalt) 639.000

0.000

516-00000  
 

7,668.00639.000

0.00

639.000

SY  

12.00000

0675 *Concrete Class D (Wall) 579.000

0.000

601-03050  
 

246,075.00579.000

0.00

579.000

CY  

425.00000

0680 *Structural Concrete Coating 2,269.000

0.000

601-40301  
 

2,269.002,269.000

0.00

2,269.000

SF  

1.00000

0685 *Structural Concrete Coating (Anti-Graffiti) 2,269.000

0.000

601-40302  
 

3,403.502,269.000

0.00

2,269.000

SF  

1.50000

0690 *Structural Concrete Stain 3,610.000

0.000

601-40401  
 

3,249.003,610.000

0.00

3,610.000

SF  

0.90000

0695 *Reinforcing Steel 49,486.000

0.000

602-00000  
 

37,609.3649,486.000

0.00

49,486.000

LB  

0.76000

0695 MATERIAL ALLOWANCE Reinforcing Steel 0.000

0.000

0.000.000

0.00LB  

0.47350

0700 *Reinforcing Steel (Epoxy Coated) 85,140.000

0.000

602-00020  
 

76,626.0085,140.000

0.00

85,140.000

LB  

0.90000

0700 MATERIAL ALLOWANCE Reinforcing Steel (Epoxy) 0.000

0.000

0.000.000

0.00LB  

0.57230

0705 *Bridge Rail Type 10M 459.000

0.000

606-11030  
 

55,080.00459.000

0.00

459.000

LF  

120.00000

0705 MATERIAL ALLOWANCE Bridge Rail Rebar 0.000

0.000

0.000.000

0.00LF  

4.30000



CONTID: C18465         COLORADO DEPARTMENT OF TRANSPORTATION Page 18
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PROJECT: FSA0931-031                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:58:53

CUMULATIVE
AMOUNT

CAT NO0301 WALL ONE 

0706 F/A CO #016, Wall 1 Footing Reconstruction 51,771.810

0.000

700-70034  
 

51,771.8151,771.810

0.00

51,771.810

F A 

1.00000

0707 Added Item (Dollar)/ CO #010, Delay Costs for T ime 
Extension #4

0.000

0.000

900-00006  
 

0.000.000

0.00

100,000.000

DOL 

1.00000

CAT 725,221.670.00825,221.67CURRENT AMT0301 $ $ $

CAT NO0302 WALL TWO 

0710 Structure Excavation 74.000

0.000

206-00000  
 

740.0074.000

0.00

74.000

CY  

10.00000

0715 Structure Excavation (Special) 91.000

0.000

206-00010  
 

2,730.0091.000

0.00

91.000

CY  

30.00000

0720 Structure Backfill (Class 1) 0.000

16.000

206-00100  
 

320.0016.000

320.00

16.000

CY  

20.00000

0725 Structure Backfill (Class 2) 0.000

16.000

206-00200  
 

160.0016.000

160.00

16.000

CY  

10.00000

0730 *Drilled Caisson (24 Inch) 133.000

0.000

503-00024  
 

9,310.00133.000

0.00

133.000

LF  

70.00000

0735 *Drilled Caisson (30 Inch) 400.000

0.000

503-00030  
 

40,000.00400.000

0.00

400.000

LF  

100.00000

0740 *Drilled Caisson (36 Inch) 854.000

0.000

503-00036  
 

106,750.00854.000

0.00

854.000

LF  

125.00000

0745 Pedestrian Railing (Steel)(Special) 0.000

200.000

514-00201  
 

20,000.00200.000

20,000.00

200.000

LF  

100.00000
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PROJECT: FSA0931-031                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:58:53

CUMULATIVE
AMOUNT

CAT NO0302 WALL TWO 

0750 Concrete Class D (Wall) 75.000

0.000

601-03050  
 

31,875.0075.000

0.00

75.000

CY  

425.00000

0755 *Structural Concrete Coating 0.000

837.000

601-40301  
 

837.00837.000

837.00

837.000

SF  

1.00000

0760 *Structural Concrete Coating (Anti-Graffiti) 0.000

837.000

601-40302  
 

1,255.50837.000

1,255.50

837.000

SF  

1.50000

0765 *Structural Concrete Stain 0.000

2,767.000

601-40401  
 

2,490.302,767.000

2,490.30

2,767.000

SF  

0.90000

0770 *Reinforcing Steel (Epoxy Coated) 4,079.000

0.000

602-00020  
 

3,671.104,079.000

0.00

4,079.000

LB  

0.90000

0775 Shotcrete 119.000

0.000

641-10000  
 

23,800.00119.000

0.00

119.000

SY  

200.00000

0776 Mobilization MCR Line 11 CO #014 1.000

0.000

626-00000  
 

2,517.501.000

0.00

0.000

L S 

2,517.50000

CAT 246,456.4025,062.80243,938.90CURRENT AMT0302 $ $ $

CAT NO0303 WALL THREE 

0780 Structure Excavation 95.000

0.000

206-00000  
 

950.0095.000

0.00

95.000

CY  

10.00000

0785 Structure Excavation (Special) 24.000

0.000

206-00010  
 

720.0024.000

0.00

24.000

CY  

30.00000

0790 Structure Backfill (Class 1) 56.000

0.000

206-00100  
 

1,120.0056.000

0.00

56.000

CY  

20.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:58:53

CUMULATIVE
AMOUNT

CAT NO0303 WALL THREE 

0795 Structure Backfill (Class 2) 40.000

0.000

206-00200  
 

400.0040.000

0.00

40.000

CY  

10.00000

0800 Concrete Class D (Wall) 64.000

0.000

601-03050  
 

27,200.0064.000

0.00

64.000

CY  

425.00000

0805 *Structural Concrete Coating 207.000

0.000

601-40301  
 

207.00207.000

0.00

207.000

SF  

1.00000

0810 *Structural Concrete Coating (Anti-Graffiti) 207.000

0.000

601-40302  
 

310.50207.000

0.00

207.000

SF  

1.50000

0815 *Structural Concrete Stain 320.000

0.000

601-40401  
 

288.00320.000

0.00

320.000

SF  

0.90000

0820 *Reinforcing Steel 3,727.000

0.000

602-00000  
 

2,832.523,727.000

0.00

3,732.000

LB  

0.76000

0825 *Reinforcing Steel (Epoxy Coated) 5,681.000

0.000

602-00020  
 

5,112.905,681.000

0.00

5,681.000

LB  

0.90000

0830 *Bridge Rail Type 10M 107.000

0.000

606-11030  
 

12,840.00107.000

0.00

107.000

LF  

120.00000

CAT 51,980.920.0051,984.72CURRENT AMT0303 $ $ $

CAT NO0304 WALL FOUR 

0835 Structure Excavation 51.000

0.000

206-00000  
 

510.0051.000

0.00

51.000

CY  

10.00000

0840 Structure Excavation (Special) 16.000

0.000

206-00010  
 

480.0016.000

0.00

16.000

CY  

30.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:58:53

CUMULATIVE
AMOUNT

CAT NO0304 WALL FOUR 

0845 Structure Backfill (Class 1) 18.000

0.000

206-00100  
 

360.0018.000

0.00

18.000

CY  

20.00000

0850 Structure Backfill (Class 2) 26.000

0.000

206-00200  
 

260.0026.000

0.00

26.000

CY  

10.00000

0855 Concrete Class D (Wall) 46.000

0.000

601-03050  
 

19,550.0046.000

0.00

46.000

CY  

425.00000

0860 *Structural Concrete Coating 157.000

0.000

601-40301  
 

157.00157.000

0.00

157.000

SF  

1.00000

0865 *Structural Concrete Coating (Anti-Graffiti) 157.000

0.000

601-40302  
 

235.50157.000

0.00

157.000

SF  

1.50000

0870 *Structural Concrete Stain 206.000

0.000

601-40401  
 

185.40206.000

0.00

206.000

SF  

0.90000

0875 *Reinforcing Steel 2,566.000

0.000

602-00000  
 

1,950.162,566.000

0.00

2,566.000

LB  

0.76000

0880 *Reinforcing Steel (Epoxy Coated) 3,738.000

0.000

602-00020  
 

3,364.203,738.000

0.00

3,738.000

LB  

0.90000

CAT 27,052.260.0027,052.26CURRENT AMT0304 $ $ $

CAT NO0305 WALL FIVE 

0885 Structure Excavation 63.000

0.000

206-00000  
 

630.0063.000

0.00

63.000

CY  

10.00000

0890 Structure Excavation (Special) 21.000

0.000

206-00010  
 

630.0021.000

0.00

21.000

CY  

30.00000
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PCN: 18465-BID    ESTIMATE RUN 10/21/2014

PROJECT: FSA0931-031                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:58:53

CUMULATIVE
AMOUNT

CAT NO0305 WALL FIVE 

0895 Structure Backfill (Class 1) 0.000

32.000

206-00100  
 

640.0032.000

640.00

32.000

CY  

20.00000

0900 Structure Backfill (Class 2) 0.000

25.000

206-00200  
 

250.0025.000

250.00

25.000

CY  

10.00000

0905 Concrete Class D (Wall) 8.000

41.000

601-03050  
 

20,825.0049.000

17,425.00

49.000

CY  

425.00000

0910 *Structural Concrete Coating 0.000

209.000

601-40301  
 

209.00209.000

209.00

209.000

SF  

1.00000

0915 *Structural Concrete Coating (Anti-Graffiti) 0.000

209.000

601-40302  
 

313.50209.000

313.50

209.000

SF  

1.50000

0920 *Structural Concrete Stain 0.000

243.000

601-40401  
 

218.70243.000

218.70

243.000

SF  

0.90000

0925 *Reinforcing Steel 2,675.000

0.000

602-00000  
 

2,033.002,675.000

0.00

2,675.000

LB  

0.76000

0930 *Reinforcing Steel (Epoxy Coated) 3,809.000

0.000

602-00020  
 

3,428.103,809.000

0.00

3,809.000

LB  

0.90000

0935 *Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

74.000

LF  

120.00000

0935 MATERIAL ALLOWANCE Bridge Rail Rebar 61.000

0.000

262.3061.000

0.00LF  

4.30000

CAT 29,439.6019,056.2038,057.30CURRENT AMT0305 $ $ $
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PCN: 18465-BID    ESTIMATE RUN 10/21/2014

PROJECT: FSA0931-031                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:58:53

CUMULATIVE
AMOUNT

CAT NO0306 DITCH EXTENSIONS 

0940 Removal of Portions of Present Structure 3.000

0.000

202-00500  
 

10,500.003.000

0.00

3.000

EACH

3,500.00000

0945 Structure Excavation 253.000

0.000

206-00000  
 

2,530.00253.000

0.00

253.000

CY  

10.00000

0950 Structure Backfill (Class 1) 134.000

103.000

206-00100  
 

4,740.00237.000

2,060.00

237.000

CY  

20.00000

0955 *Shoring (Area 4) 1.000

0.000

206-01784  
 

3,500.001.000

0.00

1.000

L S 

3,500.00000

0960 *Shoring (Area 5) 1.000

0.000

206-01785  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000

0965 *Shoring (Area 6) 0.000

0.000

206-01786  
 

0.000.000

0.00

0.000

L S 

15,000.00000

0970 *Shoring (Area 7) 1.000

0.000

206-01787  
 

5,000.001.000

0.00

1.000

L S 

5,000.00000

0975 *Shoring (Area 8) 0.000

0.000

206-01788  
 

0.000.000

0.00

1.000

L S 

5,000.00000

0980 Grouted Riprap 13.000

0.000

506-00030  
 

1,820.0013.000

0.00

13.000

CY  

140.00000

0985 *Concrete Slope and Ditch Paving (Reinforced) 14.000

0.000

507-00100  
 

4,550.0014.000

0.00

19.600

CY  

325.00000

0990 Pedestrian Railing (Steel)(Special) 0.000

0.000

514-00201  
 

0.000.000

0.00

0.000

LF  

100.00000
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PCN: 18465-BID    ESTIMATE RUN 10/21/2014

PROJECT: FSA0931-031                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:58:53

CUMULATIVE
AMOUNT

CAT NO0306 DITCH EXTENSIONS 

0995 Concrete Sealer (Calcium Nitrite) 8.200

0.000

515-00410  
 

287.008.200

0.00

45.000

SY  

35.00000

1000 Concrete Class D (Box Culvert) 111.000

0.000

601-03030  
 

44,400.00111.000

0.00

150.000

CY  

400.00000

1005 *Structural Concrete Coating 0.000

0.000

601-40301  
 

0.000.000

0.00

0.000

SF  

1.00000

1010 *Structural Concrete Coating (Anti-Graffiti) 0.000

0.000

601-40302  
 

0.000.000

0.00

0.000

SF  

1.50000

1015 *Structural Concrete Stain 0.000

0.000

601-40401  
 

0.000.000

0.00

402.000

SF  

0.90000

1020 *Reinforcing Steel 41,365.000

0.000

602-00000  
 

31,437.4041,365.000

0.00

41,365.000

LB  

0.76000

1020 MATERIAL ALLOWANCE Reinforcing Steel 0.000

0.000

0.000.000

0.00LB  

0.47350

1025 *Reinforcing Steel (Epoxy Coated) 28,042.000

0.000

602-00020  
 

25,237.8028,042.000

0.00

28,042.000

LB  

0.90000

1025 MATERIAL ALLOWANCE Reinforcing Steel (Epoxy) 0.000

0.000

0.000.000

0.00LB  

0.57230

1025 MATERIAL ALLOWANCE Gamepass Epoxy Rebar 0.000

0.000

0.000.000

0.00LB  

0.57230
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PCN: 18465-BID    ESTIMATE RUN 10/21/2014

PROJECT: FSA0931-031                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:58:53

CUMULATIVE
AMOUNT

CAT NO0306 DITCH EXTENSIONS 

1026 F/A Community Ditch Diversion Pipe - Engineerin g 10,224.500

0.000

700-70034  
 

10,224.5010,224.500

0.00

10,224.500

F A 

1.00000

CAT 159,226.702,060.00183,296.50CURRENT AMT0306 $ $ $

CAT NO0307 WALL 6 

1045 Mechanical Reinforcement of Soil CO 004 FR #2 35.000

0.000

206-00360  
 

3,370.5035.000

0.00

35.000

CY  

96.30000

1046 Str Excav CO 004 FR #2 263.000

0.000

206-00000  
 

2,630.00263.000

0.00

263.000

CY  

10.00000

1047 Str Bkfl (CL 1) CO 004 FR #2 164.000

0.000

206-00100  
 

3,280.00164.000

0.00

164.000

CY  

20.00000

1048 Str Bkfl (CL 2) CO 004 FR #2 24.000

0.000

206-00200  
 

240.0024.000

0.00

24.000

CY  

10.00000

1050 Drilled Caisson (18 In) CO 004 FR #2 289.250

0.000

503-00018  
 

42,618.10289.250

0.00

289.250

LF  

147.34000

1055 Conc CL D (Wall) (Spec) CO 004 FR #2 69.000

0.000

601-03055  
 

37,024.0269.000

0.00

69.000

CY  

536.58000

1056 Struct Conc Coating CO 004 FR #2 310.000

0.000

601-40301  
 

310.00310.000

0.00

310.000

SF  

1.00000

1057 Struct Conc Coating (Anti-Graf) CO 004 FR #2 310.000

0.000

601-40302  
 

465.00310.000

0.00

310.000

SF  

1.50000

1058 Struct Conc Stain CO 004 FR #2 402.000

0.000

601-40401  
 

361.80402.000

0.00

402.000

SF  

0.90000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:58:53

CUMULATIVE
AMOUNT

CAT NO0307 WALL 6 

1059 Reinf Steel CO 004 FR #2 2,916.000

0.000

602-00000  
 

2,216.162,916.000

0.00

2,916.000

LB  

0.76000

1060 Reinf Steel (Epoxy) CO 004 FR #2 3,616.000

0.000

602-00020  
 

3,254.403,616.000

0.00

3,616.000

LB  

0.90000

1065 Brdg Rail Ty 10M (Spec) CO 004 FR #2 62.000

0.000

606-11032  
 

9,575.2862.000

0.00

62.000

LF  

154.44000

1070 Mobilization MCR Line 12 CO #014 1.000

0.000

626-00000  
 

2,517.501.000

0.00

0.000

L S 

2,517.50000

CAT 107,862.760.00105,345.26CURRENT AMT0307 $ $ $

CAT NO0308 WALL 7 

1075 Str Excav CO 009 FR #4, Wall 7 12.000

0.000

206-00000  
 

120.0012.000

0.00

12.000

CY  

10.00000

1080 Str Bkfl (CL 1) CO 009 FR #4, Wall 7 3.000

0.000

206-00100  
 

60.003.000

0.00

3.000

CY  

20.00000

1085 Str Bkfl (CL 2) CO 009 FR #4, Wall 7 3.000

0.000

206-00200  
 

30.003.000

0.00

3.000

CY  

10.00000

1090 Drilled Caisson (24 In) CO 009 FR #4, Wall 7 0.000

0.000

503-00024  
 

0.000.000

0.00

0.000

LF  

70.00000

1091 Drilled Caisson (24 In) Additional costs for Wa ll 7 
24-inch diameter caissons

225.000

0.000

503-00024  
 

20,961.00225.000

0.00

225.000

LF  

93.16000

1095 Conc CL D (Wall) (Spec) CO 009 FR #4, Wall 7 25.000

0.000

601-03055  
 

13,414.5025.000

0.00

25.000

CY  

536.58000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:58:53

CUMULATIVE
AMOUNT

CAT NO0308 WALL 7 

1104 Reinf Steel CO 009 FR #4, Wall 7 1,770.000

0.000

602-00000  
 

1,345.201,770.000

0.00

1,770.000

LB  

0.76000

1105 Reinf Steel (Epoxy) CO 009 FR #4, Wall 7 1,859.000

0.000

602-00020  
 

1,673.101,859.000

0.00

1,859.000

LB  

0.90000

1106 Mobilization MCR Line 13 CO #014 1.000

0.000

626-00000  
 

2,517.501.000

0.00

0.000

L S 

2,517.50000

1110 Brdg Rail Ty 10M (Spec) CO 009 FR #4, Wall 7 0.000

0.000

606-11032  
 

0.000.000

0.00

84.000

LF  

154.44000

CAT 40,121.300.0050,576.76CURRENT AMT0308 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1030 Field Office (Class 2) 1.000

0.000

620-00002  
 

32,000.001.000

0.00

1.000

EACH

32,000.00000

1035 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

1040 Sanitary Facility 2.000

0.000

620-00020  
 

5,000.002.000

0.00

2.000

EACH

2,500.00000

CAT 62,000.000.0062,000.00CURRENT AMT0400 $ $ $

$ 4,971,249.23458,780.20$9,055,481.93$CURRENT AMTPROJECT TOTAL


